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Change Number A Facility A g reement and Consent OrderFeder,	 Date

Change Control Form

N1-15-01-03 Do not use blue ink. Type or print usin g black ink	 July 12, 2002

Originator	 PhoneOriginator
L ryan Poky, 1)01-	 376-7087

Class of Change
]I – Signatorics 	 X1 11, – Executive Ma n ag e r	 III – Project Manager

Change Title
)1ish Interim Milestones for 200-1.W-1 30 ,') Area and 200-LW-2 200 Area Laboratory Waste Group Operable Units RI/FS

Deser'tl)tjoii/Jtistit.-icatioii of Change

The 200 Areas Remedial Investigation/Feasihility Study Implementation Plan – Environmental Restoration Program, DOF-,/IZL-
98-28, Rev. 0, established the approach for the assessment and remediation of 200 Area past-practice waste sites. Under this

strategy, over 800 waste sites are grOUT)Cd into 23 process-based operable units (OUs), which in turn are grouped into 9 major
waste categories (e.g., process waste, landfills). The 200-1.AV- I OU has been identified as the reprcsc.litative OU for two Otis

(200-1_W-1 and 200-1-W-2) assigned to the Chemical Waste Catehory. Based oil the Implementation Plan, T] i-Party
Agreement M-013 milestones were established (Tri-Party Agreement Chan g e Request M-13-97-01) for the submittal ofRI/FS

work plans for individual Otis. Under Tri-Party Agreement Milestone M-013-00L, three RI/FS work plans Were Clue by

12/31/01. The 200-1,W-1 OU Rl/FS work plan is one of three workplans that were delivered to satisfy Milestone M-013-OOL.
Tri-Party Agreement Change Request NI-13-02-01 consolidated the 200-LW-1 300 Area and 200-LW-2 200 Area Laboratory
Waste Group Operable Units into a single RI/FS.

As specified in the Tri-Party Agreement, Section 11.0, work plans must specify interim milestones for the OU that identifyy
completion elates for rl1"1j , )r tasks and deliverables specified ill 

the work plans. The 200-LW-1 OU work plan includes a project

schedule with target project milestones. Based on this work plan schedule, the following interim milestones are proposed und e
rJ	 L,

the Tri-Party A g reement to implenient the activities for the KIIFS process for this OU. Modifications/deletions   to existin gZ^0

milestones are denoted usin c, vo&i4ek4rikoc"^; additions are denoted with'shading.

M-015-46A	 Submit 200 Area Chemical Laboratory Waste OUs Remedial 	 October 31, 2005

Investi gation Report, including the Past Practice Waste Sites
in the 200-1,NV-1 and 200-L.W-2 200 Area Chemical Laboratory Groups

M-015-46B	 Submit 200 Area Chemical Laboratory Waste 013s Feasibility Study	 September 30, 2006

an.-,', Proposed Plan/Proposed Permit Modi fi cation, includ i ng the Past
Practice Waste Sites in the 200-LW- I and 200-LW-2 200 Area Chemical

Laboratory Groups.

Impact of Change.

The interim milestones are consistent with Tri-Party Agreement Major Milestone M-015-OOC, Complete all 20OArea Non-lankC,

Farm OU Pre-ROD Site Investiga tions under Approved Work Plan Schedules due December 31, 2008.

Affected Docurncnts

The Hanford Federal Facility Agreement and Consent Order, as amended. and I lanford Site internal planning management, and
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work plan; SitewideZ,

Systems Engineering Control documents; Project Management Plans; and, if appropriate Land Disposal Report requirements.)

Tilt 200-LW-1 and 200-1,W-2 Chemical Laboratory Waste Group Operable Units RI/FS Work Plan (DOE/RL-2001-66).
200 Areas Remedial lnvestigation, ff^casibifity Study Implementation Plan -- Environmental Restoration Program, DOEYRL-98-

28, Rev. 0.
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